Message

From: Steve Wilson [swilsonwse@gmail.com]

Sent: 11/19/2016 1:42:47 AM

To: Moore, Gary [Moore.Gary@epa.gov]

CC: Jonathan Carroll [jcarroli@lazarusenergy.com]
Subject: Re: Falcon Refinery

Gary

Tank 26 will be reworked later in the future along with tank 30, but not anytime soon, therefore does not need a
fence.

We have been clearing and removing piping the past two weeks.

We have been cutting grass around the tanks and trying to finish the fence around the tanks.
When the fence is complete we will focus entirely on the grass and clearing piping.

Steve

On Fri, Nov 18, 2016 at 3:09 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve/Jonathan:

Please respond to the message below and also give me an update on the progress.

Thanks

Gary Moore

From: Moore, Gary

Sent: Friday, October 28, 2016 3:03 PM

To: Steve Wilson <swilsonwse(@gmail.com>
Subject: Falcon Refinery

Steve:

I'just had a conversation with Brian Mueller (EPA RPM). He was curious what the plan was for T26. He
indicated that it was not within the security fencing that you guys are doing so the assumption is that you guys
have decided to demo. Can you confirm this?



Also, I'was curious about T30. T am assuming that you guys plan to refurbish this tank.

Also, Brian also mentioned that the grass around the facility is very high and may present a fire hazard which
could impact the tankage. He did not indicated anything about the grass within secondary containment but you
guys I know are aware that the grass within containment is required to be cut and kept maintained as well. One
of the reason is so that the tanks can be properly inspected for leakage.

I'would appreciate weekly updates on Fridays so I know where you guys are at on the tasks we have remaining
on the removal action.

Thanks

Gary W. Moore (6SF-ER)
U.S EPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627

MOOre.Saryv@epi.cov




